
ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 1095 days Mon 5/12/08 Fri 7/20/12
2 CC-1095  Newland Street Widening & Vertical Re-alignment (PCH to

Hamilton)
445 days Mon 6/2/08 Fri 2/12/10 Eng $6,000,000 Street is now open to traffic.

3 Construction 445 days Mon 6/2/08 Fri 2/12/10
4
5 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1095 days Mon 5/12/08 Fri 7/20/12 Eng $2,194,100 Actual r/w acquisition moved to 10/11

due to matching fund issues.
Construction to 11/12.

6 Design 325 days Mon 1/5/09 Fri 4/2/10
7 Caltrans Authorization (Right-of-Way) 475 days Mon 5/12/08 Fri 3/5/10
8 Right-of-Way Acquisition (Preliminary) 200 days Mon 3/8/10 Fri 12/10/10
9 Right-of-Way Acquisition (Execute Purchase Agreements) 260 days Mon 12/13/10 Fri 12/9/11
10 Construction 100 days Mon 3/5/12 Fri 7/20/12
11
12 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) 90 days Tue 1/19/10 Mon 5/24/10 Eng $600,000 Notice to proceed has been issued.

13 Construction 90 days Tue 1/19/10 Mon 5/24/10
14
15 CC-1341  Phase 2: Arterial Rehab 08/09 (Edwards: Slater to Warner,

Magnolia: Warner to I-405, Gothard: Heil to Edinger, Slater:
Newland to Beach)

80 days Mon 8/2/10 Fri 11/19/10 Eng $1,700,000 Design completed.  Bid in May '10.
Will construct as many streets

possible within available budget.
16 Construction 80 days Mon 8/2/10 Fri 11/19/10
17
18 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,

& Brookhurst)
240 days Mon 1/11/10 Fri 12/10/10 Eng $300,000 Have been awarded design funds.

Construction funds are designated
for FY12/13.  Will look to move

funding forward.
19 Caltrans Authorization to Design 120 days Mon 1/11/10 Fri 6/25/10
20 Design 120 days Mon 6/28/10 Fri 12/10/10
21
22 CC-1359  Federal Stimulus Arterial Rehab (Slater: Graham to

Goldenwest)
60 days Mon 1/25/10 Fri 4/16/10 Eng $1,300,000 Awarded in December.  Contract prep

underway.
23 Construction 60 days Mon 1/25/10 Fri 4/16/10
24
25 CC-1366 Pavement Management Study 120 days Mon 10/12/09 Fri 3/26/10 Eng $200,000 RFP has been issued.
26 Prepare PMS Report 120 days Mon 10/12/09 Fri 3/26/10
27
28 CC-(TBD) Beach / Warner Improvements (Design) 120 days Mon 1/4/10 Fri 6/18/10 Eng $300,000 Not started.
29 Design 120 days Mon 1/4/10 Fri 6/18/10
30
31 CC-(TBD) Brookhurst / Adams Improvements (Design) 120 days Mon 3/1/10 Fri 8/13/10 Eng $450,000 Not started.
32 Design 120 days Mon 3/1/10 Fri 8/13/10
33
34 CC-(TBD) Federal Stimulus Arterial Rehab (Garfield: Newland to

Magnolia)
235 days Mon 10/12/09 Fri 9/3/10 Eng $700,000 Project was moved from 08/09 due to

surplus federal stimulus funds.
35 Caltrans Authorization 120 days Mon 10/12/09 Fri 3/26/10
36 Construction 60 days Mon 6/14/10 Fri 9/3/10
37
38 DRAINAGE & WATER QUALITY 1300 days Mon 6/5/06 Fri 5/27/11
39 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 995 days Mon 6/5/06 Fri 3/26/10 Eng $5,000,000 State grants remain frozen.  Design

will continue.  Construction
postponed indefinitely.

40 Design 995 days Mon 6/5/06 Fri 3/26/10
41
42 CC-1255B  Talbert Lake Phase II 0 days Wed 1/20/10 Wed 1/20/10 Eng $2,000,000 Grants have been temporarily

suspended. Project on hold.
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43 Design (TBD) 0 days Wed 1/20/10 Wed 1/20/10
44 Construction (TBD) 0 days Wed 1/20/10 Wed 1/20/10
45
46 CC-1293  Heil Pump Station Rebuild 820 days Mon 4/7/08 Fri 5/27/11 Eng $1,950,000 Acquiring right-of-way. Seeking

additional $4M in grant funding for
construction.

47 Design 500 days Mon 4/7/08 Fri 3/5/10
48 Right-of-Way Acquisition 649 days Mon 4/7/08 Thu 9/30/10
49 Construction 100 days Mon 1/10/11 Fri 5/27/11
50
51 CC-1307  Irby Park Runoff Treatment 0 days Wed 1/20/10 Wed 1/20/10 Eng $2,500,000 Grants have been temporarily

suspended. Evaluating design
options.

52 Prelim Design & Environmental Documentation 0 days Wed 1/20/10 Wed 1/20/10
53 Final Design 0 days Wed 1/20/10 Wed 1/20/10
54 Construction 0 days Wed 1/20/10 Wed 1/20/10
55
56 FACILITY 1064 days Tue 4/1/08 Fri 4/27/12
57 CC-1261  Utilities Yard Facilities Plan Improvements 380 days Tue 1/19/10 Mon 7/4/11 Ops/Eng $11,000,000 Preconstruction meeting held.
58 Construction 380 days Tue 1/19/10 Mon 7/4/11
59
60 CC-1306  Seismic Retrofit of City Hall Building 489 days Tue 4/1/08 Fri 2/12/10 Eng/B&S $7,000,000 Construction complete.  Clean-up

and punchlist work only.
61 Construction 453 days Tue 4/1/08 Thu 12/24/09
62 Construction (Civic Center Landscaping) 15 days Mon 1/25/10 Fri 2/12/10
63
64 CC-1336  City Yard Slope Repair (along north side) (08/09) 60 days Mon 11/2/09 Fri 1/22/10 Eng $250,000 Construction 95% complete.
65 Construction 60 days Mon 11/2/09 Fri 1/22/10
66
67 ADA IMPROVEMENTS 145 days Mon 1/11/10 Fri 7/30/10 Procuring architectural services.

Design and bid as a package.
68 MSC-464 City Gym ADA (08/09) 145 days Mon 1/11/10 Fri 7/30/10 Facilities $120,000
69 Design 60 days Mon 1/11/10 Fri 4/2/10
70 Construction 40 days Mon 6/7/10 Fri 7/30/10
71
72 MSC-468 Edison Community Center ADA (08/09) 145 days Mon 1/11/10 Fri 7/30/10 Facilities $90,000
73 Design 60 days Mon 1/11/10 Fri 4/2/10
74 Construction 40 days Mon 6/7/10 Fri 7/30/10
75
76 CC-(TBD) Oakview Community Center ADA 145 days Mon 1/11/10 Fri 7/30/10 Facilities $66,000
77 Design 60 days Mon 1/11/10 Fri 4/2/10
78 Construction 40 days Mon 6/7/10 Fri 7/30/10
79
80 CC-(TBD) Central Park Restrooms ADA 145 days Mon 1/11/10 Fri 7/30/10 Facilities $170,000
81 Design 60 days Mon 1/11/10 Fri 4/2/10
82 Construction 40 days Mon 6/7/10 Fri 7/30/10
83
84 CC-(TBD) Murdy Community Center Roof 111 days Fri 12/18/09 Fri 5/21/10 Facilities $240,000 CDBG funds have been approved.

Award in March.
85 Design 31 days Fri 12/18/09 Fri 1/29/10
86 Construction 35 days Mon 4/5/10 Fri 5/21/10
87
88 Senior Center 413 days Fri 4/18/08 Wed 11/18/09 Developer $19,000,000 On hold due to legal issues.
89 Design 381 days Fri 4/18/08 Fri 10/2/09
90 Bidding & Construction 0 days Wed 11/18/09 Wed 11/18/09
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91
92 ENERGY EFFICIENCY IMPROVEMENTS 650 days Mon 11/2/09 Fri 4/27/12
93 HVAC Measures, Interior Lighting Re-design & Retrofit,

Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

600 days Mon 1/11/10 Fri 4/27/12 Adm/Facilites $2,000,000 Will utilize energy focused  Program
Manager to design & construct all

projects.

94 Procurement 45 days Mon 1/11/10 Fri 3/12/10
95 Design Development 90 days Mon 3/15/10 Fri 7/16/10
96 Final Design 45 days Mon 7/19/10 Fri 9/17/10
97 Permits 60 days Mon 9/20/10 Fri 12/10/10
98 Bidding & Construction 360 days Mon 12/13/10 Fri 4/27/12
99

100 Downtown LED Streetlights 345 days Mon 12/14/09 Fri 4/8/11 Adm/Trans $365,000 Blufftop parking lots retrofit.
101 Detailed design & pilot-tests 155 days Mon 12/14/09 Fri 7/16/10
102 Permits 20 days Mon 7/19/10 Fri 8/13/10
103 Construction 115 days Mon 11/1/10 Fri 4/8/11
104
105 GIS Based Street Light Audit (in-house) 260 days Mon 1/4/10 Fri 12/31/10 Adm/IS/Trans $78,000 Met with internal project team to

kick-off project.
106 Project Planning 85 days Mon 1/4/10 Fri 4/30/10
107 Implementation 140 days Mon 6/21/10 Fri 12/31/10
108
109 Feasibility, Environmental Review, Design & Entitlements for

Large Scale Solar
480 days Mon 11/2/09 Fri 9/2/11 Adm/Planning $250,000 Vendor selected.  Council to approve

contract 2/15.
110 RFP 25 days Mon 11/2/09 Fri 12/4/09
111 Implementation - consultants 105 days Mon 12/7/09 Fri 4/30/10
112 RFP for PPA 150 days Mon 5/3/10 Fri 11/26/10
113 PPA construction 175 days Mon 1/3/11 Fri 9/2/11
114
115 Sustainability & energy efficiency outreach 245 days Mon 3/1/10 Fri 2/4/11 Adm/PIO $80,000 Not started.
116 Procurement 85 days Mon 3/1/10 Fri 6/25/10
117 Design 65 days Mon 6/28/10 Fri 9/24/10
118 Implementation 45 days Mon 12/6/10 Fri 2/4/11
119
120 LOCAL STREET 395 days Mon 6/15/09 Fri 12/17/10
121 MSC 455  Tree Petition Streets (07/08) 285 days Mon 6/15/09 Fri 7/16/10 Streets/Eng $3,600,000 Construction ongoing.  Two streets

at a time.
122 Construction 285 days Mon 6/15/09 Fri 7/16/10
123
124 MSC 455  (Phase II) Tree Petition Streets (08/09) 70 days Mon 11/16/09 Fri 2/19/10 Streets/Eng $360,000 Construction underway.
125 Construction 70 days Mon 11/16/09 Fri 2/19/10
126
127 MSC-(TBD) Tree Petition Streets (09/10) 245 days Mon 1/11/10 Fri 12/17/10 Streets/Eng $1,000,000 Started design.
128 Design 80 days Mon 1/11/10 Fri 4/30/10
129 Construction 120 days Mon 7/5/10 Fri 12/17/10
130
131 MSC-(TBD) Residential Pavement (09/10) 230 days Mon 2/1/10 Fri 12/17/10 Streets/Eng $600,000 Not started.
132 Design 65 days Mon 2/1/10 Fri 4/30/10
133 Construction 120 days Mon 7/5/10 Fri 12/17/10
134
135 NEIGHBORHOOD 665 days Mon 3/24/08 Fri 10/8/10
136 CC-1324  Downtown Street Light Replacement Phase II: Orange:

2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st to
7th, Main: Palm to Acacia, PCH: Main to First.

665 days Mon 3/24/08 Fri 10/8/10 Trans $900,000 Split into 2 phases.  Phase I (PCH
segement) design complete. Phase I

awarded in December.
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137 Construction (Phase I) 30 days Tue 1/19/10 Mon 3/1/10 $30,000
138 Design (Phase II) 505 days Mon 3/24/08 Fri 2/26/10
139 Construction (Phase II) 90 days Mon 6/7/10 Fri 10/8/10
140
141 CC-1340 Downtown Streets & Alleys Phase II (08/09) 80 days Mon 11/16/09 Fri 3/5/10 Eng $675,000 Construction underway.
142 Construction 80 days Mon 11/16/09 Fri 3/5/10
143
144 CC-1358 Downtown Bollards 39 days Tue 1/19/10 Fri 3/12/10 Eng $250,000 Construction delayed upon request

from Downtown merchants.

145 Construction 39 days Tue 1/19/10 Fri 3/12/10
146
147 CC-(TBD) Concrete Replacement (09/10) 150 days Mon 1/11/10 Fri 8/6/10 Streets/Eng $285,000 Not started.
148 Design 40 days Mon 1/11/10 Fri 3/5/10
149 Construction 60 days Mon 5/17/10 Fri 8/6/10
150
151 PARKS 700 days Mon 6/16/08 Fri 2/18/11
152 CC-1346 Edison Park Youth Sports Complex Refurbishment 660 days Mon 8/11/08 Fri 2/18/11 CS $1,245,000 Funds have been unfrozen.

153 Design & Environmental Clearance 320 days Mon 8/11/08 Fri 10/30/09
154 Construction 100 days Mon 10/4/10 Fri 2/18/11
155
156 Barlett Park (08/09) 300 days Mon 12/8/08 Fri 1/29/10 CS $200,000 To be approved by Council in

February '10.
157 Master Plan & Environmental Clearance 300 days Mon 12/8/08 Fri 1/29/10
158
159 CC-1286 Beach Blufftop Restrooms (Phase II: Restrooms No.2

through 7)
80 days Mon 12/7/09 Fri 3/26/10 CS/Eng $2,400,000  Construction started.

160 Construction 80 days Mon 12/7/09 Fri 3/26/10
161
162 Gun Range Clean-up (08/09) 385 days Mon 2/9/09 Fri 7/30/10 CS/Planning $200,000 Delay due to scope changes.
163 EIR and Remedial Action Plan 385 days Mon 2/9/09 Fri 7/30/10
164
165 CC-1345 LeBard Park (07/08 & 08/09) 480 days Mon 6/16/08 Fri 4/16/10 CS $250,000 Design completed. Need approval

from Fish & Game to finish
environmental. No construction

funds.
166 Environmental 480 days Mon 6/16/08 Fri 4/16/10
167
168 CC-1342 Pier Buildings 80 days Mon 10/12/09 Fri 1/29/10 CS/B&S/Eng $700,000 Under construction.
169 Construction 80 days Mon 10/12/09 Fri 1/29/10
170
171 CC-1347 Skate Park Worthy Park (08/09) 270 days Mon 2/16/09 Fri 2/26/10 CS $150,000 Consultant contract prep underway.

Council in Mar '10.
172 Conceptual Master Plan & Environmental Review 270 days Mon 2/16/09 Fri 2/26/10
173
174 CC-1349 Wardlow Park 0 days Wed 1/20/10 Wed 1/20/10 CS $150,000 On hold due to stalled development

of adjacent site.
175 Design & Entitlements 0 days Wed 1/20/10 Wed 1/20/10
176
177 CC-1350 Worthy Park Restroom 180 days Mon 3/1/10 Fri 11/5/10 CS/Eng $120,000 Design/Environmental underway

delayed due to shift in priorities.
178 Design & Environmental 85 days Mon 3/1/10 Fri 6/25/10
179 Construction 40 days Mon 9/13/10 Fri 11/5/10
180
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181 Central Park Enhanced Habitat 0 days Wed 1/20/10 Wed 1/20/10 CS $250,000 On hold pending resolution of Senior
Center litigation.

182 Design 0 days Wed 1/20/10 Wed 1/20/10
183 Construction 0 days Wed 1/20/10 Wed 1/20/10
184
185 CC-(TBD) Shipley Nature Center Restroom 125 days Mon 11/2/09 Fri 4/23/10 CS/Eng $90,000 Started procurement.
186 Design 60 days Mon 11/2/09 Fri 1/22/10
187 Construction 40 days Mon 3/1/10 Fri 4/23/10
188
189 CC-(TBD) Sports Complex Restroom 100 days Mon 11/2/09 Fri 3/19/10 CS/Eng $99,600 Started procurement.
190 Design 60 days Mon 11/2/09 Fri 1/22/10
191 Construction 40 days Mon 1/25/10 Fri 3/19/10
192
193 SEWER 600 days Mon 4/27/09 Fri 8/12/11
194 CC-1277  Edwards/Balmoral Sewer Lift Station (#24) 185 days Mon 4/27/09 Fri 1/8/10 Eng $1,600,000 Complete.  Punch list work only.
195 Construction 185 days Mon 4/27/09 Fri 1/8/10
196
197 CC-1339 Sewer Slip Lining 165 days Mon 3/1/10 Fri 10/15/10 Eng $250,000 Not started.
198 Design 60 days Mon 3/1/10 Fri 5/21/10
199 Construction 60 days Mon 7/26/10 Fri 10/15/10
200
201 CC-1368 Oceanhill Drive Sewer Lift Station (#15) 430 days Mon 11/2/09 Fri 6/24/11 Eng $250,000 Design underway.
202 Design 200 days Mon 11/2/09 Fri 8/6/10
203 Construction 120 days Mon 1/10/11 Fri 6/24/11
204
205 CC-1369 Adams/Ranger Sewer Lift Station (#16) 385 days Mon 1/4/10 Fri 6/24/11 Eng $300,000 Not started.  Design in 09/10.

Construct 10/11.
206 Design 200 days Mon 1/4/10 Fri 10/8/10
207 Construction 120 days Mon 1/10/11 Fri 6/24/11
208
209 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
600 days Mon 4/27/09 Fri 8/12/11 Eng $600,000 Final design in FY 09/10.  Construct

in FY 10/11.
210 Alternatives Analysis 115 days Mon 4/27/09 Fri 10/2/09
211 Final Design of Ultimate Solution 160 days Mon 2/1/10 Fri 9/10/10
212 Construction 160 days Mon 1/3/11 Fri 8/12/11
213
214 TRANSPORTATION 570 days Mon 11/3/08 Fri 1/7/11
215 CC-1199  TSCOUP III,IV & V (Signal Coordination) 320 days Mon 1/5/09 Fri 3/26/10 Trans $750,000 Construction proceeding.  3 locations

required bidding. Contract awarded
12/21.

216 Construction 320 days Mon 1/5/09 Fri 3/26/10
217
218 CC-1213  Signal Installation @ Newland/Hamilton 60 days Mon 2/1/10 Fri 4/23/10 Trans $190,000 Awarded in December.  Contract prep

underway.
219 Construction 60 days Mon 2/1/10 Fri 4/23/10
220
221 CC-1204  HES Signal Modification (Brookhurst/Yorktown) 265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.

Requires Caltrans approvals.
222 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10
223 Construction 65 days Mon 9/6/10 Fri 12/3/10
224
225 CC-1246  HES Signal Modification (Atlanta/Newland) Concurrent

with CC 1247
265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.

Requires Caltrans approvals.
226 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10
227 Construction 65 days Mon 9/6/10 Fri 12/3/10
228

1/20

1/20
1/20

8 9 10 12 1 2 3 4 5 6 7 8 9 10
2010

City of Huntington Beach
Capital Improvement Program Master Schedule

Thu 1/14/10

Page 5



ID Task Name Duration Start Finish Resource Budget Comments

229 CC-1247  HES Signal Modifications (Atlanta/Magnolia) Concurrent
with CC 1246

265 days Mon 11/30/09 Fri 12/3/10 Trans $250,000 OCTA moved funding to FY10/11.
Requires Caltrans approvals.

230 Caltrans Authorization 80 days Mon 11/30/09 Fri 3/19/10
231 Construction 65 days Mon 9/6/10 Fri 12/3/10
232
233 CC-1254  Beach / Taylor Signal Installation 570 days Mon 11/3/08 Fri 1/7/11 Trans $230,000 On hold pending Caltrans approvals.

234 Caltrans Authorization 455 days Mon 11/3/08 Fri 7/30/10
235 Construction 65 days Mon 10/11/10 Fri 1/7/11
236
237 CC-1267  PCH Transit Center between First and Huntington 80 days Mon 4/12/10 Fri 7/30/10 Trans $400,000 Project will be re-bid due to budget

issues in February '10.
238 Construction 80 days Mon 4/12/10 Fri 7/30/10
239
240 UTILITY UNDERGROUNDING 125 days Mon 10/26/09 Fri 4/16/10
241 CC-2052  Beach Boulevard Underground Utility District 125 days Mon 10/26/09 Fri 4/16/10 Eng $8,300,000 Infrastructure complete. Cabling

installation underway.
242 Construction (Cabling) & Pole Removal 125 days Mon 10/26/09 Fri 4/16/10
243
244 WATER 665 days Mon 1/5/09 Fri 7/22/11
245 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission

Main (Planning Phase Only)
0 days Wed 1/20/10 Wed 1/20/10 Eng $185,000 On hold pending possible land swap.

246 Design 0 days Wed 1/20/10 Wed 1/20/10
247
248 CC-1268  Well No. 8 Irrigation Project (1st Phase @ Central Park) 70 days Mon 10/26/09 Fri 1/29/10 Eng $250,000 Construction underway.

249 Construction 70 days Mon 10/26/09 Fri 1/29/10
250
251 CC-1284  Well 13 Chlorine Room Modifications 55 days Mon 12/21/09 Fri 3/5/10 Eng $300,000 Construction underway.
252 Construction 55 days Mon 12/21/09 Fri 3/5/10
253
254 CC-1305  Energy Backup Wells (6, 9 & 10) 60 days Mon 1/11/10 Fri 4/2/10 Eng $288,000 Tank option selected and ordered.

Need to install vaporizers @ wells.
255 Construction 60 days Mon 1/11/10 Fri 4/2/10
256
257 CORROSION CONTROL 665 days Mon 1/5/09 Fri 7/22/11
258 CC-1317  12" Harbor Distribution Corrosion Control (Pipe Has

Joint Bonding)
415 days Mon 5/4/09 Fri 12/3/10 Eng $200,000 Currently determining if permits are

needed in channel.
259 Design & Pilot Field Testing 200 days Mon 5/4/09 Fri 2/5/10
260 Easement & Permits 150 days Mon 10/5/09 Fri 4/30/10
261 Construction 70 days Mon 8/30/10 Fri 12/3/10
262
263 CC-1360  Corrosion Protection 21" Steel OC-9 (Joint Bonding

and Appurtenance Upgrade - Design Only)
630 days Mon 2/23/09 Fri 7/22/11 Eng $200,000 Construct in FY 10/11.

264 Design 380 days Mon 2/23/09 Fri 8/6/10
265 Construction 180 days Mon 11/15/10 Fri 7/22/11
266
267 CC-1357  Rehabilitation of Above Ground Utilities (Phase I of

Multiple Future Phases - Water Fund)
565 days Mon 1/5/09 Fri 3/4/11 Eng $250,000 Estimated about 50 total locations

that may need rehabilitation.
268 Design 320 days Mon 1/5/09 Fri 3/26/10
269 Permits (Phase I Typically w/Flood Control District) 65 days Mon 2/1/10 Fri 4/30/10
270 Construction 220 days Mon 5/3/10 Fri 3/4/11
271
272 CC-(TBD)  Irrigation Improvement 259 days Mon 10/5/09 Thu 9/30/10 Ops $250,000 Ongoing throughout year.
273 Construction 259 days Mon 10/5/09 Thu 9/30/10
274
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275 CC-(TBD)  Landscape Well #2 195 days Mon 1/4/10 Fri 10/1/10 Streets/ Eng $85,000 Improvements at northwest corner of
Edinger/Springdale.

276 Design 60 days Mon 1/4/10 Fri 3/26/10
277 Construction 60 days Mon 7/12/10 Fri 10/1/10
278
279 CC-(TBD)  Security Improvements 259 days Mon 10/5/09 Thu 9/30/10 Ops $650,000 Ongoing throughout year.
280 Construction 259 days Mon 10/5/09 Thu 9/30/10
281
282 CC-(TBD)  Variable Frequency Drive at Booster Stations 80 days Mon 1/11/10 Fri 4/30/10 Ops/Eng $650,000 Not started.
283 Study 80 days Mon 1/11/10 Fri 4/30/10
284
285 WATER MAIN REPLACEMENT 605 days Mon 2/2/09 Fri 5/27/11
286 CC-1239  Water Main Replacement (Bayview) 55 days Mon 11/16/09 Fri 1/29/10 Eng $1,000,000 Construction underway.
287 Construction 55 days Mon 11/16/09 Fri 1/29/10
288
289 CC-1361  Water Main Replacement (Last Phase of WMP CI Pipe

Replacement Program - Approx. 3,300 LF)
605 days Mon 2/2/09 Fri 5/27/11 Eng $2,500,000 Design on schedule.

290 Design 300 days Mon 2/2/09 Fri 3/26/10
291 Construction 235 days Mon 7/5/10 Fri 5/27/11
292
293 CC-(TBD)  Water Main Replacement (Design Only) 261 days Thu 10/1/09 Thu 9/30/10 Eng $500,000 At various location based on priority

list. In-house design.
294 Design 261 days Thu 10/1/09 Thu 9/30/10
295
296 WATER MASTER PLANNING STUDIES 240 days Mon 12/7/09 Fri 11/5/10
297 CC-(TBD)  Update to the Urban Water Management Plan 180 days Mon 12/7/09 Fri 8/13/10 Ops/Eng $50,000 Received fee proposal for work.

298 Study 180 days Mon 12/7/09 Fri 8/13/10
299
300 CC-(TBD)  Update to the Water Master Plan 180 days Mon 3/1/10 Fri 11/5/10 Eng/Ops $250,000 Not started.
301 Study 180 days Mon 3/1/10 Fri 11/5/10
302
303 WATER SYSTEM RELIABILITY STUDIES 214 days Mon 12/7/09 Thu 9/30/10
304 CC-(TBD)  Study Elimination of Potential Choke Points Near

Overmyer Reservoir
145 days Mon 12/7/09 Fri 6/25/10 Eng $75,000 Began study.

305 Study 145 days Mon 12/7/09 Fri 6/25/10
306
307 CC-(TBD)  Study to Create Potential Redundancy of the

Northern End of the 36" Main OC-35
170 days Mon 1/4/10 Fri 8/27/10 Eng $75,000 Not started.

308 Study 170 days Mon 1/4/10 Fri 8/27/10
309
310 CC-(TBD)  Develop Alternatives to Improve Reliability Between

PCH, Warner, Edinger, & Algonquin
154 days Mon 3/1/10 Thu 9/30/10 Eng $50,000 Not started.

311 Study 154 days Mon 3/1/10 Thu 9/30/10
312
313 CC-(TBD)  Well No. 8 Irrigation Project (Phase II - Related to

CC-1268)
300 days Mon 2/1/10 Fri 3/25/11 Eng $130,000 Not started.

314 Design 215 days Mon 2/1/10 Fri 11/26/10
315 Permits (Building, and may need DPH & OCWD approval) 125 days Mon 10/4/10 Fri 3/25/11
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